

## Project overview







## Project data



- ENGIE Encouraging Girls to Study Geosciences and Engineering
- Project ID: 19042
- Area: D3 RM Academy
- Segment: D3.1 Wider Society learning
- Duration: 2020-01-01 2022-12-31
- Budget: 1.113.907 EUR
- 26 partners (20 main partners + 20 LTPs) covering 22 countries







### The Consortium



Partner's name	Country
University of Miskolc (UNIM), coordinator	Hungary
Luleå University of Technology (LTU)	Sweden
University of Zagreb - Faculty of Mining, Geology and	Croatia
Petroleum Engineering (UNIZG-RGNF)	
Italian National Research Council (CNR)	Italy
La Palma Research Centre (LPRC)	Spain
European Federation of Geologists (EFG)	Belgium
20 national member associations of EFG	Europe

Advisory Board: 8 members









#### Aim

- Raise the interest of young girls to study geosciences and geo-engineering
- To improve the gender balance in the fields of these disciplines
- Tool: support awareness-raising activities in 22 European countries







### Concept



Baseline assessment, capitalising experience, benchmarking, best practices

Action Plan

**ENGIE Actions** 

Impact assessment


Monitoring







#### Workflow



Work packages		2020									2021										2022																
work packages			02	03	04	05	06	07	08	09	10	11	12	01	02	03	04	05	06	07	08	09	10	11	12	01	02	03	04	05	06	07	08	09	10	11	12
	WP1	Progr	ammir	ng																																	
Programming	Task 1.1	Baseli	ne ass																																		
	Task 1.2						g expe	rience	9																												
riogrammig			ationa																																		
							ırope f	or ST	EM																												
	Task 1.5																																				
	WP2									Actio																											
	Task 2.1												ht - Ge																								
	Task 2.2												GIE wi	th oth	er init	iative	:5																				
Actions	Task 2.3									After-	-schoo	ol Scie	ence																								
Actions	Task 2.4													ENGIE Magazine																							
	Task 2.5													Methodology course to science teachers																							
	Task 2.6			$ \rightarrow $										Photo contest 'Girls and Geology'																							
	Task 2.7												<u></u>	Other actions Other actions																							
	WP3																		onitor																		
Impact assessment	Task 3.1													Term	s of re	eferer	ice fo	r impa	act ass	essme	ent																
and monitoring	Task 3.2															Impa	ct ass	essm	ent an	d mor	nitorir	ng															
	Task 3.3																								ENGI	E 202	5										
	WP4	Disse	minati	on																																	
	Task 4.1	Dissemination management																																			
Dissemination	Task 4.2	Communicational toolset development																																			
Dissemination	Task 4.3	Comn	non dis	semi	inatio	n act	ions																														
	Task 4.4	ENGIE	Partn	er di:	ssemi	natio	n actic	ns																													
	Task 4.5	Media	a liaiso	n act	ivities	5																															
	WP5	Proje	ct Man	ager	nent																																
	Task 5.1	Coord	linatio	n and	d supe	rvisio	on of p	rojec	t activ	ities																											
		Coordination and supervision of project activities  Administrative project coordination management																																			
Project management																																					
	Task 5.4																																				
	Task 5.5	Risk n	nanage	men	t, con	flict	resolut	ion a	nd sus	taina	bility																										
	Task 5.6	Mana	gemen	nt of I	IP issu	ies																															
		D4.5	D5.1 D	1.1	D5.2		D1.3		D1.2	D4.7			D1.5		D2.8		D2.9		D2.10				D2.12		D2.2		D2.14		D2.15		D2.16				D3.4		D2.3
			D	4.1	D4.3		D4.6		D1.4				D2.1				D3.1		D4.12		D3.2	D4.8			D2.4				D2.17		D2.18			D4.9			D2.5
Deliverables			D	4.2			D4.13						D4.4						D4.14						D2.13						D3.3						D3.5
Deliverables							D5.3						D4.10												D4.11						D4.15						D5.6
													D4.16												D5.5												D5.7
													D5.4	_																							
Meetings, events		СМ			IW		CM			RN			CM				GD		CM			RN			CM				GD		CM			RN	IC		CM
							ow						AW												AW												AW
		CM: C	onsorti	ium N	∕leetin	ng, AV	V: Wor	kshop	with	the Ad	dvisory	/ Boar	d, IW:	Interr	ation	al wor	kshop	, OW:	: LTP's	Orient	tation	works	shop I	C: Inte	rnatio	nal Co	nferer	ce, R	N: Res	earche	ers Nig	ht, GD	e Girls:	Day			

#### Deliverables



• WP1: 5

• WP2: 18

• WP3: 5

• WP4: 16

• WP5: 7

Total: 51

• UNIM: 7

• LTU: 6

• CNR: 4

• UNIZG-RGNF: 2

• EFG: 26

• LPRC: 6







### Outputs



### Milestones

- WP1: 5
- WP2: 7
- WP3: 1
- WP4: 4
- WP5: 7
- Total: 24

- M1: ENGIE Action Plan is provided
- M2: ENGIE actions completed
- M3: Consolidated impact study prepared







### **KPIs - Key Performance Indicators**



KPI	Definition	Supporting Evidence	Target value 2020	Target value 2021	Target value 2022
Lifelong Education	Number of professionals educated (incl. train the trainer and internal trainings for professional employees).	Declaration of honor with student name & course	0	300	0
Women graduating from RM-related courses	Relative number - percentage value between 0 and 1 - of women graduation from courses that are related to raw materials (incl. summer schools, individual courses, lifelong learning, PhD & Master EIT labelled programs)	List of female students graduated vs total graduates	0.9	0.9	0.9
Wider Society Learning	Number of participants in Wider Society Learning events incl. school students, communities, policy makers and politicians	List of attendees/ event (<50: attendees names, otherwise, number of attendees).	800	10000	10000









# Thank you for your attention!

https://www.engieproject.eu





